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UNITED STATES EVIRONMENTAL PROTECTION AGENCY

IN THE MATTER OF:

Western Pacific Railroad.
Oroville, Butte County, California
EPA ID No. CAD 980894679

RESPONDENT:
Union Pacific Railroad Company

Proceeding Under Sections 104, 106,
and 122 of the Comprehensive
Environmental Response,
Compensation and Liability Act

of 1980, 42 U.S.C. §§ 9604, 9606,
and 9622, as amended by the
Superfund Amendments and
Reauthorization Act of 1986.
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) U.S. EPA Region IX
) CERCLA Docket No. 94-06
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)

)

SECOND AMENDMENT TO ADMINISTRATIVE CONSENT ORDER
FOR REMEDIAL INVESTIGATION AND FEASIBILITY STUDY

1. Pursuant to Section XX (Effective Date and Subsequent Modification), paragraph B, of the
above-referenced order, the order is hereby amended by replacing the existing Attachment A,
Schedule of Deliverables (Revised - 12/23/94) with that attached here (Revised - 4/28/95).

2. This amendment is effective when signed by EPA.
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Glenn Thomas

Manager, Environmental Site Remediation
Union Pacific Railroad Company

Daniel D. Opalski <~

Chief, Enforcement Programs Section

U.S. EPA Region IX

Date: ;/C‘%‘P




ATTACHMENT A
SCHEDULE OF DELIVERABLES (REVISED - 04/28/95)
REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/ES)
ADMINISTRATIVE ORDER ON CONSENT
WESTERN PACIFIC RATLROAD SITE
OROVILLE, CALIFORNIA

Stipulated
Penalty
Task No. Deliverable Class Due Date
1 Draft Existing Data Report (EDR) II 60 days after effective date of RI/ES order.
Final EDR (this deliverable has been replaced with the I 30 days after receipt of the EPA’s written comments
Final Conceptual Site Model [CSM]) to the Draft CSM.
2 Sampling and Analysis Plan I 60 days after receipt of the EPA’s written approval
of the Final CSM.
Quality Assurance Project Plan I 60 days after receipt of the EPA’s written approval
. of the Final CSM.
Health and Safety Plan I 60 days after receipt of the EPA’s written approval
of the Final CSM.
Draft RI/ES Work Plan I 90 days after receipt of the EPA’s written approval
of the Final CSM.
Final RI/FS Work Plan 111 45 days after receipt of the EPA’s written comments
‘ to the Draft RI/FS Work Plan.
3 Baseline Risk Assessment Report I 90 days after receipt of all validated RI analytical
data (Task 6).
4 ARARs Identification Letter Report II 120 days after receipt of 4ll validated RI analytical
data (Task 6).
5 Scoping Meeting N/A 2 weeks after submittal of the Draft RI/FS Work
Plan.
Monthly Telephone/Status Reports I At the end of each calendar month following receipt
of the EPA’s written approval of the RI/FS Work
Plan.
7 Data Summary Technical Memorandum (TM) I 30 days after receipt of all validated RI analytical

data.




ATTACHMENT A
SCHEDULE OF DELIVERABLES (REVISED 04/28/95)
REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/FS)
ADMINISTRATIVE ORDER ON CONSENT
WESTERN PACIFIC RAILROAD SITE
OROVILLE, CALIFORNIA

Final FS Report

(Continued)
T Stipulated
Penalty
Task No. Deliverable Class Due Date
Draft Remedial Investigation (RI) Report II 75 days after receipt of all validated RI analytical
data.
Final RI Report I 45 days after receipt of the EPA’s written comments
to the Draft RI Report.
8 Remedial Alternative Identification and Screening Letter I 45 days after submittal of the Baseline Risk
Report Assessment Report (Task 3).
Pilot and/or Treatability Study Test Plans I 30 days after deemed appropriate by UPRR and the
EPA (follows screening report). ’
Pilot and/or Treatability Study Letter Reports I 60 days after completion of the study
Draft Feasibility Study (FS) Report II 60 days after receipt of the EPA’s written approval
of the ARARs Identification Letter Report.
I 45 days after receipt of the EPA’s written comments

to the Draft FS Report.




